
Eager Rd.

Clayton A
ve.

Oakland Ave.

B
re

n
tw

o
o

d
 B

lv
d

.

H
a
n
le

y
 R

d
.

B
ig

 B
e
n

d
 B

lv
d

.

C
la

y
to

n
ia

 T
e
rr

a
c
e

B
o

la
n

d
 P

l.

L
a
c
le

d
e
 S

ta
ti

o
n

 A
v

e
.

H
ig

h
la

n
d

 T
e
rr

a
c
e

B
e
ll

e
v
u
e
 A

v
e
.

M
c
C

a
u

sl
a
n

d
 A

v
e
.

K
in

g
sh

ig
h

w
a
y

 B
lv

d
.

H
a
m

p
to

n
 A

v
e
.

T
a
m

m
 A

v
e
.

Open During Construction

Traffic on Completed Roadway

Closed

LEGEND

Not Closed

Concurrently

64

64

Boland:

- Open

Claytonia Terrace:

- Max 90 days of full closure

   required for bridge work

McCausland:

- Open 2-lanes in each

   direction

Oakland:

- Closed early 2009 for

   reconstruction

 

- Clayton Ave open while

   Oakland is closed

Tamm:

- Open

I-64:

- Closed from I-170

   to Kingshighway

Kingshighway:

- All lanes open

- I-64 ramps open to

   and from the east

Clayton:

- Closed by mid-2009, after

   Oakland bridge is open

Bellevue:

- Open

Highland:

- Open

Big Bend:

- Closes after Hanley opens or

   no later than June 1, 2009

 

- Closed for 6 months

Laclede Station:

- Max 90 days of full closure

   required for bridge work

Eager (Brentwood to I-170):

- All lanes open

- All access to I-170 open

Brentwood:

- All lanes open

- I-64 ramps open to

   and from the west

EAST END WORK

Hanley:

- Closes when the east end closes or no later than January 2, 2009

 

- Closed for up to 8 months (all traffic diverted to Eager)

 

- 2nd stage - Hanley reopens, but access to Eager via detour

   for 3 months

Hampton:

- Closed Sept 22, 2008 until late May 2009

 

- Re-open by May 22, 2009 with 1-lane in each direction

 

- Open with 2-lanes in each direction by July 4, 2009

I-170

- All lanes open

- Access to Eager and I-64 west
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